

SOFTWARE ENGINEERING

Lab-02- Agile Backlog Creation & Sprint Simulation using Jira

Problem Statement 53 : Freelance Content Creator Escrow Platform

Name : Dikshith Varma M N

Class: Aiml-5G

SRN: PES1UG24AM363

1.Epics

The screenshot shows a Jira interface for an Epic titled "Draft Submission & Protection". The breadcrumb trail indicates the path: Spaces / PES1UG24AM363_SELAB / SCRUM-3. Below the title, there are three icons: a plus sign, three dots, and a list icon. The "Description" section states: "Enables content creators to submit draft media deliverables and protects submitted drafts through automatic watermarking before sponsor review." The "Child work items" section shows a progress bar at 100% Done. Below the progress bar is a table with two rows of work items.

Work	Priority	Assi...	Status
SCRUM-7 Submit Draft Deliverable	M...	Una	Done
SCRUM-8 Automatically Watermark Draft	M...	Una	Done

Spaces /  PES1UG24AM363_SELAB /  SCRUM-4

Milestone Review & Revision



✓ Description

Allows client sponsors to review submitted drafts, approve milestones, or request revisions with comments.

✓ Child work items



 100% Done

Work	Priority	Assig...	Status
 SCRUM-9 Review Draft Deliverable	= M...	 Una	Done ✓
 SCRUM-10 Request Revision	= M...	 Una	Done ✓

Spaces /  PES1UG24AM363_SELAB /  SCRUM-5

Escrow Payment & Dispute Management



✓ Description

Manages milestone approval, escrow payment release, payment processing, and milestone disputes.

✓ Child work items



 100% Done

Work	Priority	Assig...	Status
 SCRUM-16 Release Escrow Payment	= M...	 Una	Done ✓
 SCRUM-11 Approve Milestone	= M...	 Una	Done ✓

Spaces / PES1UG24AM363_SELAB / SCRUM-6

Milestone Status Notifications

+

...

▼ Description

Keeps content creators and client sponsors informed about milestone status changes through email and in-app notifications.

▼ Child work items

...

+

100% Done



Work	Priority	Assig...	Status
SCRUM-14 Send Status Notifications	= M...	Una	Done ▼
SCRUM-15 Notify via Email and In-App Alerts	= M...	Una	Done ▼

Linked work items



2.USER STORIES

Work item details			
Search table			
Work item key	Work type	Work item priority	Issue summary
SCRUM-10	Story	= Medium	Request Revision
SCRUM-11	Story	= Medium	Approve Milestone
SCRUM-14	Story	= Medium	Send Status Notifications
SCRUM-15	Story	= Medium	Notify via Email and In-App Alerts
SCRUM-16	Story	= Medium	Release Escrow Payment
SCRUM-3	Epic	= Medium	Draft Submission & Protection
SCRUM-4	Epic	= Medium	Milestone Review & Revision
SCRUM-5	Epic	= Medium	Escrow Payment & Dispute Management
SCRUM-6	Epic	= Medium	Milestone Status Notifications
< 1 > Showing rows 1-12 of 12			

3. BOARD



4. BURNDOWN CHARTS



REFLECTION QUESTIONS

1. Did your estimations reflect the actual effort?

Yes, the story point estimates reasonably reflected the actual effort. Smaller stories such as notification-related work were given fewer points, while more involved features such as draft submission and payment-related functionality were given higher points.

2. Was your backlog well-prioritized?

Yes, the backlog was organized according to the importance and impact of the functionality. Core features required for the main workflow were placed ahead of supporting features such as notifications.

3. How did your simulated sprint align with your plan?

The simulated sprint aligned well with the plan because selected stories were moved into Sprint 1 and completed during the sprint. The sprint allowed us to follow the planned Agile workflow from **To Do → In Progress → Done**.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how quickly the planned story points were being completed and how much work remained during the sprint. It helped us understand the team's capacity and whether the amount of work planned for the sprint was realistic.